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INTERIM PROGRESS REPORT NO. 2

N ' MATTEO IRON AND METAL SITE
T~ 1692 Crown Point Road
N Thorofare, New Jersey 08084

" CERCLA DOCKET NO. 02-2006-2013

1.0 Introduction

The Matteo Iron and Metal site (Matteo) is under an Administrative Order of Consent
(CERCLA Docket No. 02-2006-2013) between Matteo and USEPA 2 for a removal action
that includes the installation of an 8-foot high chain link fence along the southern property
line from Crown Point Road to the wetland area bordering the Horse Shoe Run of Hessian
Creek.

In addition, a portion of fence will be erected along the northeastern property boundary tying
into an existing fence at the alternate entrance on Crown Point Road.

The fence will be posted with signs noting no trespassing and authorized personnel only.

The scrap metal processing area will be redesigned to minimize access to non-processing
areas and posted and marked so clients are aware of the proper locations for off loading of
scrap metal. Receiving bins will be erected and the scrap yard covered with recycled crushed

- aggregate:

A separate removal action was started and included the excavafion and refrioval of lead
impacted soils along the property line adjoining the Matteo Site and the Willow Woods
Manufactured Home Community in the vicinity of Unit D-13

2.0 Current Actions

The work on the fence was completed except for the portion in the vicinity of the lead
impacted soils along the property line in the vicinity of Unit D-13. This section totaled
approximately 350 feet in length. A gate was added to the fence area along Crown Point
Road to allow access to the monitoring wells in that area and this section of fence was moved
slightly to avoid conflict with the underground gas line in this area.
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Some difficulty was encountered along the fence line with the movement of vehicles and
lawn equipment but these issues were resolved through coordination with Willow Woods
personnel.

All of the excavated material from the posthole excavations were bagged and placed in a roll
off container for off site disposal. The material (10 tons) was tested and determined to be
non-hazardous and was shipped off site to Clean Earth of Philadelphia.

The lead impacted soil area along the fence line in the vicinity of Unit D-13 was screened
using an XRF meter on a grid based on 15-foot intervals from Station 5+15 to Station 8+60
on May 20™ and May 21%'. This screening indicted more lead impacted spoil was present
than originally determined in the Weston Solutions field screening. Based on this screening,
a larger area was identified for the soil removal action. Excavation work was initiated on
June 26" and consisted of excavation to a depth of 6 to 9 inch across this entire area and
stockpiling the material on site in the vicinity of Station 6+00 in an area that was determined
to be below residential standards. ‘

Soil testing was also performed underneath unit D-13 and this analysis showed the soil to
contain lead and to leach as a hazardous wastes. Discussions ensued with Matteo and the
representatives of Willow Woods, and a decision was made to attempt to remove this soil by
vacuum truck and digging by hand. An attempt was made using these techniques on June
26™ and was unsuccessful due to the reot structure beneath the trailer, the compactness of the
soil, and the restricted workspace. Subsequently, it was decided to raise the trailer and
perform the digging by hand. The trailer was raised approximately 2 feet and blocked and
hand digging proceeded on July 5%.

The east end of the trailer was remediated by hand digging and screened with the XRF until
acceptable levels were obtained. Excavation proceeded on the west end but it was
discovered that a cinder block foundation existed in this area and removal of the soil and this
foundation would jeopardize the stability of the trailer. A decision was made to cap the soil
beneath the west end and center portion of the trailer. Forms were placed and a 4-inch
concrete pad poured on top of the lead impacted soils. After curing of the concrete, the
trailer was lowered to its original position, reblocked, and the skirts replaced. The occupant
of the trailer returned to her home on July 18%.

Excavation of the lead impacted soil along the fence line area was conducted from June 26
through July 12®. Four hundred and twenty five (425) tons of soil were excavated from the
fence line area and from beneath Unit D-13, tested, and disposed of as hazardous waste at the
Clean Earth facility in Kearny, New Jetsey (NJ Hazardous Waste Manifest NJAS3 14731).
This soil was loaded, manifested, and transported off site on July 14® and 17%.
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Clean fill was placed in the excavated areas during the week of July 10% —14% and the
spreading of fill and topsoil continued until completed on July 20®. Sierra Environmental
spread grass seed on the impacted and excavated areas.

Burger fence Co. returned on site on July 20™ and resumed placing fence post and fabric in
the excavated areas.

The existing scrap yard was screened for the metal lead by establishing a 50 feet grid across
the site and screening the soil with the XRF. This screening has determined that the
placement of recycled asphalt and crushed paver blocks throughiout the yard has effectively
capped any lead impacted soils. Matteo has agreed to place additional crushed stone in the
receiving bins used to store scrap metal and to restrict access to the unpaved section of the
scrap yard.

3.0 Problem Issues

Work beneath the trailer D-13 was problematic due to the legal, zoning and permitting issues
associated with temporarily moving this trailer off of the pad. Excavation of the east end of
the trailer was difficult but successful. However, the presence of a cinder block foundation
on the west end prohibited excavation on this end. The lead impacted soils were capped with
4 inches of concrete and will femain in place and dealt with at some future date

The roads and driveways in the remainder of the Willow Woods community are being
repaved and top coated with asphalt sealer and any work in the fence area needs to be
coordinated with their paving contractor.

4.0 Future Planned Actions

All of the fence posts and fence fabric installation, excavation, removal and disposal of lead
impacted soils, and backfilling, topsoil and seeding of the areas should be completed during
the week of July 24-28", Signs will be placed on the fence warning trespassets as soon as
they are received from the sign company.

The erection of the signs will effectively complete this removal action.
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MATTEO METALS REMEDIAL ACTION

Background: Sierra Environmental Services, Inc. (SES) has contracted with
Matteo Bros. to perform environmental consulting and remediation duties.
Historic operations at the site included recycling of lead acid batteries. During
recycling operations, the soil became impacted with residual lead at several
locations throughout the property. The original scope of work consisted of
removal and offsite disposal of impacted soil from the proposed fence line to the
curb on the north side of Willow Woods Mobile Home Community. The scope -
increased as further soil impact areas were discerned. These areas included
locations on both Matteo’s property and beneath and around Trailer #D-13.

Daily Log: The following is a daily breakdown of work completed:

Monday 6/26/06 -Work began at the southern portion of Matteo’s property
behind Trailer #F-6. SES’ contractor, Cat Iron, Inc. excavated approximately six
to twelve inches and stockpiled the material on poly for eventual sampling. Post
excavation sampling was conducted at various locations and results were
forwarded to Bob Gallagher of Berner Construction.

Results indicated that lead impact in the soil under Trailer #D-13 were in excess
of regulatory limits. SES was requested to remediated under the trailer to within
regulatory standards.

Several methods were discussed. The owner and SES agreed to attempt utilizing
a vacuum container and a vacuum truck and attempt to remove the soil in that
way. US Environmental arrived onsite. Their efforts were unsuccessful due to a
large amount of roots and other debris. They removed approximately 5-tons of
material.

Tuesday 6/27/06-Work continued in the same area as on 6/26. Excavation
activities moved towards the west. Further samples were collected. Soil was
stored on poly in the stockpile area.

Wednesday 6/28/06-Work continued along the curb line. Utilizing the XRF
machine in conjunction with Berner Construction, areas of concern were
delineated and excavation activities continued. Sampling was done in various
areas.

Thursday 6/29/06-Work continued along the berm and southern portion of the
property.

Friday 6/30/06-Continued excavation and stockpiling activities. Samples were
collected from excavated areas in accordance with the approved sampling plan.




Monday 7/3/06-Cat Iron continued excavation activities. Ken Rively was
contracted to raise the trailer as much as practicable so that remedial activities
could be performed. The trailer was raised approximately four feet from grade
and secured so work underneath could be accomplished. No utilities were
effected except the sewer connection from the trailer to the POTW connection
was removed to facilitate work.

Tuesday 7/4/06- No work—Holiday:.

Wednesday 7/5/06-Workers began hand-digging underneath the trailer in
accordance with remedial goals. Work progressed slowly as many impediments
were involved such as roots, etc.

Thursday 7/6/06-Work under trailer continued. EPA requested upgrade in PPE.
Air monitoring indicated that dust levels were within OSHA standards as set forth
in 29 CFR various sections. Work secured early. Two loads of fill dirt received for
front of D-13.

Friday 7/7/06-Excavation and trailer work continued as well as sampling. Work
stopped on the west side of the trailer as a foundation was discovered and
contamination was deeper than expected. Client advised and authorized SES to
cease activities and examine the option of capping the property with concrete.

Soil removed from beneath trailer on 6/26 transported to Clean Earth of North
Jersey for disposal on Uniform Hazardous Waste Manifest #NJA5314731

Monday 7/10/06-No work completed.
Tuesday 7/11/06-Forming completed for concrete work.
Wednesday 7/12/06-Sampling and preparation for concrete pour.

Thursday 7/13/06-Poured concrete beneath trailer D-13. Four inches over all
areas not remediated.

Friday 7/14/06-Commenced loadout of trucks transporting impacted soil to Clean
Earth of North Jersey in South Kearny, NJ. Soil was sent as RCRA hazardous
waste with the RCRA code of D008 for lead. Manifests were signed by SES with
authorization from James Matteo. Six trucks were sent to CENJ.

Monday 7/17/06-Continued loading trucks for disposal at CENJ. Twelve total
trucks loaded. Copies of all manifests were sent to state or retained respectively.
Roll-off container of impacted soil was combined with stockpiled material and
shipped to CENJ. Area around the oil tank adjacent to trailer D-13 was excavated
by hand and the EPA declared that it was completed. Unable to move tank




because it was rusted in spaces and the potential for release was high.
Excavated remaining “hot spot” behind F-6. Received fill and topsoil.

Tuesday 7/18/06-Loaded one truck for CENJ. Conducted sampling activities at
stockpile area. All hazardous soil removed. Trailer was replaced to original
location by Ken Rively. ’

Wednesday 7/19/06-Trailer skirting was installed and owner moved back into
property. Continued grading fill and placing topsoil. Seeded excavation area.

Thursday 7/20/06-Burger Fence, Inc. installed posts through the excavation
area. Cat lron completed final grading of fill and placement of topsoil.

Summary: As of Monday July 24, Burger fencing was in the final stage of

completing fence installation. Several punch list items still must be rectified.
Sierra personnel will return and place fresh seed throughout impacted area.

Submitted by Scott Welsh, CHMM



Matteo Iron & Metal
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XRF Results
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